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Office Memorandum - UNITED STATES GOVERNMENT

TO : Chief, Industrial Disivion, ORR DATE:
FROM : Chief, Shipbuilding Branch, ORR

SUBJECT: I/SH Monthly Report for December 1959

1. The status of Branch Projects is as follows:
- Project 35.1933.

USSR Shipbuilding Industry in Economic Region IIT.
? 25X1A9a

responstrie aneyte: |

Due Date to St/PR: 1 April 1960
. " M'W"

it

No work has been done on this project 1n recent months.

|//,b. Project 35.2090. Abbgngﬁﬂngm,
Methodology for Capsbility Estimates., 3¢ 57
‘A‘(‘M: T Responsible Analysts: _25X1A93
’%ga??; Due Date to St/FR: 1 October 1959.

Work on this project is nearing completion. It is expected
that a draft of the report will be ready for submission by

1 Februery. =
i T

c. Project 35.2394.
o

-
_~"" Ruble Cost Estimate of USSR "W" Class Submarine.

V Responsible Analyst: _25X1A93

Due Date to St/PR: 1 January 1960.
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o

Ready for publication.
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SUBJECT: I/SH Monthly Report for December 1959
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Project 35.2L99,

T et B

Submarine Construction at Komsomol'sk

Responsible Analyst: || 25X1A%2a

Due Date to St/PR: 1 January 1961.

Memorandum dated 30 November 1959 proposed rescheduling of

~+h18 project. “This was approved by Chief, E. .An article

sumarizing information now available on Shipyard 199 is
being prepared.

Project 35.2827. ' d[/u ﬂ/d'/ Jf7

Trends in the Construction and Import of New Maritime Ships
in the Sino-Soviet Bloc 1956-60.

Responsible Analyst: _ 25X1A%9a

Due Date to St/PR: 2 November 1959.
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Project 35.2750.

Estimates of Ship Construction in the USSR for 1958, 1959
and 1960.

Due Date to St/PR: 30 June 1960,

No work has been done on this project to date.
Project 35.2845.

Naval and Merchant Shipbullding in Communist China.

Responsible Analyst: _25X1A98
Due Date to St/PR: 1 Jume 1960. ‘

This project will up date SC/RR 182 of 24 February 1958.

——

2. The status of Support Projects worked on during the month-is as
follows:
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SUBJECT: I/SH Monthly Report for December 1959

_~a. Project 10.2686.

Briefing Handbook of Selected Economlc Data.

Responsible Analyst: _25x1 A9a

Due Date to St/PR: 28 December 1959
Corrected worksheets were forwarded on 15 December.
3. Changes in Estimates.

Recent developments in intelligence on Bloc shipbuilding have
not changed present estimates significantly.

4, Relstionships with Other Components.

—

ey

isited the Groton plant of the Electric
Boat Division, General Dynemics Corporation for two days during
the month.
5. Future Plans.

The Branch Chief expects to make & recruiting trip to MIT during
January. .

6. Other Problems and Recommendatilons.

None.

25X1A9%9a
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